

ComicCraft – AI Comic Story Creator using Gemini Models

Project Planning: Product Backlog, Sprint Schedule & Estimation

Prepared using the uploaded Project Planning template and the available ComicCraft project source. The source describes a FastAPI web application using Gemini 1.5 Pro for story generation and Stable Diffusion / Hugging Face Diffusers for comic imagery, with preview and PDF download functionality.

1. Project Planning Summary

Field	Details
Project Name	ComicCraft – AI Comic Story Creator using Gemini Models
Project Type	Web-based AI comic story and illustration creator
Backend	FastAPI
Story Generation	Google Gemini 1.5 Pro
Image Generation	Stable Diffusion using Hugging Face Diffusers
Main User Inputs	Story prompt, main character name, setting, tone, art style
Main Outputs	Panel-by-panel storyline, dialogues/text, comic-style illustrations, on-screen preview, downloadable PDF

2. Product Backlog & Sprint Schedule

Sprint	Epic / Functional Requirement	US No.	User Story / Task Story	Points	Priority	Team Members	Start Date	Sprint End Date
Sprint-1	Story Input & UI	USN-1	As a user, I can enter a comic story prompt, main character name, setting, tone, and art style	8	High	TBD	16-Mar-2026	20-Mar-2026
Sprint-1	Story Input & UI	USN-2	As a user, I can submit my comic preferences through the web interface.	2	High	TBD	16-Mar-2026	20-Mar-2026
Sprint-1	FastAPI Backend	USN-3	As the system, I can receive and validate comic-generation inputs through the backend.	3	High	TBD	16-Mar-2026	20-Mar-2026
Sprint-2	AI Story Generation	USN-4	As a user, I can generate a panel-by-panel comic storyline using Gemini 1.5 Pro.	5	High	TBD	23-Mar-2026	27-Mar-2026
Sprint-2	AI Story Generation	USN-5	As a user, I can receive story narration/dialogue structured for comic panels.	3	High	TBD	23-Mar-2026	27-Mar-2026
Sprint-2	AI Story Generation	USN-6	As a user, I can regenerate the story with a different tone or comic-book style.	3	Medium	TBD	23-Mar-2026	27-Mar-2026
Sprint-3	Image Generation	USN-7	As a user, I can generate comic-style illustrations for the generated panels using Stable Diffusion.	5	High	TBD	30-Mar-2026	03-Apr-2026
Sprint-3	Image Generation	USN-8	As a user, I can receive images whose prompts are derived from the generated comic storyline.	5	High	TBD	30-Mar-2026	03-Apr-2026
Sprint-3	Comic Preview	USN-9	As a user, I can preview the generated comic with its panels, images, titles, and text.	3	High	TBD	30-Mar-2026	03-Apr-2026
Sprint-4	PDF Export	USN-10	As a user, I can download the completed comic as a structured PDF containing images and narration.	5	High	TBD	06-Apr-2026	10-Apr-2026
Sprint-4	Layout Binding	USN-11	As the system, I can assemble each panel's title, image, and text into a structured layout.	3	High	TBD	06-Apr-2026	10-Apr-2026
Sprint-4	Testing & Refinement	USN-12	As a user, I receive a usable comic output after the generation and export pipeline completes.	3	Medium	TBD	06-Apr-2026	10-Apr-2026

Note: Sprint dates and story-point estimates are proposed planning values because the supplied ComicCraft source does not provide an approved sprint calendar or estimation sheet. Team member names are left as TBD.

3. Sprint-wise Plan

Sprint	Planned Focus	Key Deliverables	Exit Criteria
Sprint-1	Input, UI & backend foundation	Comic prompt form; character/setting/tone/art-style inputs; FastAPI request handling and validation	User can provide all required comic-generation inputs successfully.
Sprint-2	Gemini story pipeline	Gemini 1.5 Pro integration; panel-by-panel storyline; narration/dialogue; tone/style regeneration	System can generate a structured comic storyline from a valid prompt.
Sprint-3	Image generation & preview	Stable Diffusion image generation; panel image prompts; comic preview with text overlay	Generated comic panels can be viewed coherently in the web interface.
Sprint-4	PDF export & refinement	layout_builder.py-based panel assembly; PDF generation; end-to-end testing and deployment	User can download a structured PDF containing comic images and narration.

4. Estimation Summary

Sprint	Story Points
Sprint-1	8
Sprint-2	11
Sprint-3	13
Sprint-4	11
Total	43

The 43-point total is a proposed estimation derived from the documented feature scope; it is not a source-reported project estimate.

5. Requirement-to-Sprint Mapping

Documented Capability	Mapped Sprint	Related User Stories
User-provided comic prompt, character, setting, tone and art style	Sprint-1	USN-1, USN-2, USN-3
Gemini 1.5 Pro story generation	Sprint-2	USN-4, USN-5
Tone / comic-book style customization and regeneration	Sprint-2	USN-6
Stable Diffusion comic image creation	Sprint-3	USN-7, USN-8
On-screen comic preview	Sprint-3	USN-9
layout_builder.py structured panel assembly	Sprint-4	USN-11
PDF download containing images and narration	Sprint-4	USN-10

6. Planning Assumptions & Scope Note

The uploaded Project Planning template provides the required columns for Sprint, Functional Requirement/Epic, User Story Number, User Story/Task Story, Points, Priority, Team Members, and planned start/end dates. The available ComicCraft source page documents the project description and initial scenarios, including prompt-driven story generation, Gemini 1.5 Pro, Stable Diffusion, comic preview, and PDF creation. The sprint breakdown, story points, priorities, team placeholders, and dates in this document are planning proposals created to populate the template; they should be adjusted to the actual team plan before submission.

7. Conclusion

The proposed four-sprint plan organizes ComicCraft from input and backend foundations through Gemini story generation, Stable Diffusion image generation, comic preview, and final PDF export. The backlog keeps the documented user journey as the main development flow and provides a structured estimation suitable for project-planning submission.